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Filing Receipt 

Filing Date - 2023-05-15 04:28:37 PM 

Control Number - 52667 

Item Number - 138 



PROJECT NO. 52667 

FILING OF ATTESTATIONS § 
DEMONSTRATING COMPLIANCE § 
WITH HB 4150 § 

PUBLIC UTILITY COMMISSION 

OF TEXAS 

PEDERNALES ELECTRIC COOPERATIVE, INC.'S PROGRESS REPORT 

Pedemales Electric Cooperative, Inc. (PEC) hereby files this progress report regarding compliance 

with House Bill 4150 (Utilities Code §38.004), providing information regarding distribution line 

adjustments PEC referenced in its Supplemental Report and Attestation Regarding Compliance With House 

Bill 4150 ("Supplemental Report") filed on July 29,2022. By informal request on December 21, 2022, the 

Division of Compliance and Enforcement ofthe Public Utility Commission of Texas ("Division") requested 

a progress report and monthly filings with additional information. This is PEC's Fourth Progress Report. 

I. Fourth Progress Report 

In this Fourth Progress Report, PEC continues to review some of the initially indicated 37 span 

locations over lakes in the attached Progress Report Table 1. Additionally, PEC provides progress updates 

for the remaining distribution lines greater than 1 kV with respect to lines over lakes identified in PEC's 

Supplemental Report. The Table includes the line identifier, county, status, estimated completion date, and 

additional notes. 

Respectfully Submitted, 

PEDERNALES ELECTRIC COOPERATIVE, INC. 

(jU~CZb FMJ~l 

Christian Powell 
Vice President, Compliance and Regulatory 
201 S. Avenue F 
Johnson City, Texas 78636-0001 
(830) 225-7016 (Telephone) 
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Progress Report Table 1 

USACE Canyon Lake 
Line Identification County 

CAN-016 1 Comal 

CAN-017 3 Comal 

Lake Buchanan 
Line Identification County 

BUC-066 2 Burnet 
BUC-067 1 Burnet 
BUC-067 2 Burnet 
BUC-068 1 Burnet 

BUC-071 1 Burnet 
BUC-072 2 Burnet 

BUC-073 1 Burnet 

BUC-074 1 Burnet 

In ks La ke 
Line Identification County 

INK-088 1 Burnet 
I N K-089 2 Burnet 
I N K-090 1 Burnet 

Status Estimated Completion Date 

In-Progress December 2023 

In-Progress December 2023 

Status Estimated Completion Date 
In-Progress July 2023 
In-Progress December 2023 
Complete 

In-Progress December 2023 

In-Progress December 2023 
Complete 

In-Progress December 2023 

In-Progress December 2023 

Status Estimated Completion Date 
Complete 

In-Progress December 2023 
Complete 

M itigation Notes 

Line will be removed after the alternate route is completed. 

Line will be removed after an easement is obtained. 

M itigation 
Design work complete. Construction underway. 
In design phase; construction to be completed by 12/23 
Line was removed. 
In design phase; construction to be completed by 12/23 
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are 
being worked together 
Switches installed. 
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are 
being worked together 
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are 
being worked together 

M itigation 
Line was removed. 
In design phase; construction to be completed by 12/23 
Increased pole height for required clearance. 

Lyndon B. Johnson Lake 
Line Identification County Status Estimated Completion Date M itigation 

LBJ-093 1 Burnet Complete Line meets the required NESC clearances. 
LBJ-094 1 Burnet Complete Increased pole height for required clearance. 
LBJ-095 1 Burnet Non-sailable 
LBJ-096 1 Burnet In-Review* 
LBJ-097 1 Burnet In-Review* 
LBJ-097 2 Burnet In-Review* 
LBJ-098 1 Burnet Complete Line was removed and underground has been installed. 
LBJ-099 1 Burnet In-Review* 
LBJ-100 1 Burnet Complete Increased pole height for required clearance. 
LBJ-101 1 Burnet Complete Crossing was removed. 
LBJ-105 1 Uano In-Review* 

Will be installingtaller poles that will providethe required 
clearance. Construction will take place as soon asthe poles are 

LBJ-105 2 Uano In-Progress September 2023 delivered. 

Will be installingtaller poles that will providethe required 
clearance. Construction will take place as soon asthe poles are 

LBJ-105 3 Uano In-Progress September 2023 delivered. 
LBJ-106 1 Burnet Non-sailable 
LBJ-108 1 Burnet In-Review* 
LBJ-109 1 Burnet Non-sailable 



Marble Falls Lake 
Line Identification County Status Estimated Completion Date M itigation 
MRB-112 1 Burnet Complete Increased pole height for required clearance. 

La ke Travis 
Line Identification County Status Estimated Completion Date M itigation 

TRV-116 3 Burnet Non-sailable 
TRV-118 2 Burnet Non-sailable 
TRV-119 1 Burnet Complete Line was removed. 
TRV-119 2 Burnet Complete Line was removed. 
TRV-137 6 Travis Complete Line was raised. 
TRV-140 3 Travis Complete Afteradditional review, distribution line meets the required NESC 

clearances. 
TRV-144 6 Travis Complete Line was raised. 

* PEC will continue to use third party engineering review criteria and field inspections to assess any span as non-sailable in consideration of NESC 232. NESC does 
not include criteria for determination of whether a water area is suitable for sailboats. 


